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Concrete (RCC) Berm ' -
In Progress

Spillway Machinery and Electrical Rehab Grout Curtains Installed 2008-2(
In Progress — Risk Driving Work Complete Barrier Wall Installed 2012-2015




THALLE Center Hill Dam September 9, 2019
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DAM SAFETY

Main Dam Risk — Internal Erosion
Addressed by Barrier Wall (DSAC 1 mpDSAC 2, Jan “18)

Saddle Dam Risk — Internal Erosion & Overtopping
Addressed by Saddle Dam RCC Berm

Dam Safety Modification Study — Premature Fuse Plug Activation
Addressed by O&M Electrical-Mechanical Rehab
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Remaining Dam Safety Work
« O&M EM Gate Rehab May 2019

 Complete RCC Berm* Nov 2019
 Conduct Post Evaluation Dec 2019

* Vertical Team approval (concurrent with
RCC Berm completion & PIE)

Lake is returned to normal operation

Realize full Hydropower & Rec benefits
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QUESTIONS?

Water Subject 1o
Sodden Rise and
Violent Turbuleace
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